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MESSAGE: Permit Investigation for Material Recovery

Dear Don:

We have been able to fulf i l l the most optimistic permit sequence. It appears that al!
necessary permits can be obtained in t ime to allow removal of spillage prior to the Fisheries
cutoff.

During our investigation we convinced many of the agencies to initiate exemption letters
•immediately. We have not received these letters, but believe them to be in progress. This
puts us ahead of where we anticipated to be at this time.

The permit status follows:
City of Seattle

• Shoreline-Exemption letter anticipated
• Grading - Exempt; no letter anticipated
• SEPA - to be deferred to Dept. Fish &. Wildlife

Department of Fish & Wildlife
• HPA - in hand

Department of Ecology
• Water Quality Certification - waiting for response from state

Army Corps of Engineers
• Letter of Permit - anticipated

Some modest amount of service will be necessary to final al! of the permits initiated to date.
I will submit a proposal for the next phase next week.
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